Agenda – CS 474 – Project Launch

Welcome to Mr. Seymour Paul – Harrisonburg/Rockingham Historical Society

Overview of project milestones (Nancy)

HR Historical Society Overview (Seymour)


Slide show


Genealogical Library



Uses of by the public



Volunteers

Current HRHS “database” (Seymour, Nancy)

Future needs (requirements of the new system) (Seymour)

Questions (class)

Project Milestones and Overview of Grading
This project will have team and individual components.  More detailed grading rubrics will be provided as we begin each of the milestones.  See the project tab in Blackboard for detailed expectations of each item. Overall points follow each deliverable.

	Week 
	Individual (Tuesday)
	Group (Thursday)

	Feb 1
	
	Draft SRS (50)

	Feb 8
	Critique SRS (100)
	

	Feb 15
	
	Final SRS (100)

	Feb 22
	Critique final SRS (50)

Team evaluation (50)
	ERD/UML (50)

	Mar 1
	Critique ERD/UML (100)
	User interface design (50)

	Mar 15
	Critique user interface design (100)
	Final ERD/UML (100)

	Mar 22
	
	Final User Interface design/prototype (100)

	Mar 29
	
	Progress report (50)

	Apr 5
	Team evaluation (50)
	

	Apr 12
	
	Group demo (brief) (50)

	Apr 19
	
	

	Apr 26
	Individual overall project report (100)

Group presentations
	Group presentations (50)

Full project due (250)

	Total
	550 points
	850 points


